

P1 Devise project aims and objectives for a chosen scenario.

To be able to achieve the project objectives It is important to know what are the goals, what are the actions that are needed to achieve them, this will also involve resources and how to use them. This can also show by what time the goals will be achieved. Through the creation of the project management each individual who is involved in the project creation will know about the aim and of the project.

Due to the business being global and local it can be a massive advantage to the business. This is because of how many people in today's world that uses the internet. BMC Consulting will be able to benefit through this due to nearly every business today are using the world wide web. The free market of promoting the business can give the company a massive boost.

Project aims involves the staffs and the managers of the projects. They all hope to have a success in the project. The objectives will be looking at time budget and quality. The project objectives should be exact and measurable.

Project Aims

BMC Consulting, wants to make the local Belfast business into a global business. This aim is a very competitive one but with the knowledge on security through technology and it being a good aim it will compete well. The project will involve planned business projects that will be in finance, human resources, computers etc.

Project objectives

To be able to achieve the project aims, many different steps will need to be taken. The routine and value should be the same in the project. The project need to be completed in time. Work out the target audience. Expanding over the web.

P2 Produce a project management plan that covers aspects of cost, scope, time, quality, communication, risk and resources.

To allow the project plan to be a success, a lot of features will need to be covered. These features include various aspects. Features are the cost, scope, time, quality control plan for the project, project communication plan and what resources will be needed. Within this plan of the tasks that are going too completed within a successful time frame.

Planning: Cost

Working out the cost on any business is important, it is the most essential when it comes to project planning. The cost defines what will be the approach that will be taken and how it will be implemented. Within the creation of a new research business it can lead to risks as there is uncertainty in new business'. So in the time of spending money the BMC Consulting need to be cautious as it will help reduce any risks. The project cost will be £226,500. Also, a noticeable amount of money will be spent on new computer and network devices and transferring of the research within the computer system. Because there will be some research doing on the products and new products of the invention.

BMC Consulting will also invest in research of the new market/target audience that the business will suit. This is So that business will be able to grow. Having one constructed building in Belfast will be enough to carry out the research.

Cost	Amount(Great British Pounds £)
Consultancy that is needed in the business	10000
Computers	5000
Network	7500
Fees for payment for the staff (First year estimated)	100000
Building rent/renovations	75000
Fees and taxes	9000
Needed equipment and facilities in building	22000

Planning: Scope

Due to BMC Consulting making its business global through the internet. The business itself should make the scope accordingly to make it a success. When planning the scope, it is important that it is a clear success. Any actions that actions that are being carried out need to be done correctly. This will help BMC Consulting be a success and allow people to learn what it is.

Planning: Time

A Massive part of planning involves the time, this can allow the business and project manager know how long it will take for the project to be completed. A down fall with having a set time is that if the time is not met it can lead to more cost in the business.

Planning: Quality


This plan involves insuring that all that is done, is done to a high standard and will help with the business being a success. To ensure that the quality is at a high. All that is completed must e double check to see if it is acceptable. All working hours should be professional and doesn't lead to overtime on workers

Planning: Communication

As the BMC Consulting business is aiming to be a global organisation as well as a local. Communication within a LAN and WAN network is important so they will be implemented to the business. Having good communication can lead to more business chances.

P3 Produce a work breakdown structure and a Gantt Chart to provide timeframes and stages for completion.

Work Breakdown Structure



Gantt chart

1	Task Name	Task Owner	Start	Finish	Duration
2	Creation of Aims and objectives				
3	Project Requirements	J.KEALEY	2/2/2020	9/2/2022	7
4	Define Aims and Objectives	J.KEALEY	9/2/2020	12/2/2020	3
5	Create time structure	J.KEALEY	13/2/2020	15/02/2020	2
6	Collection of data/research				
7	Collection of data	J.KEALEY	15/02/2020	20/02/2020	5
8	Carry out research	J.KEALEY	18/02/2020	22/02/2020	4
9	Evaluate Website	J.KEALEY	22/02/2020	25/02/2020	3
10	Review finished project plan				
11	Review the info/data	J.KEALEY	24/02/2020	26/02/2020	2
12	Give recommendations	J.KEALEY	26/02/2020	1/3/2020	3
13	Carry out project				
14	Recognise importance research	J.KEALEY	1/3/2020	4/3/2020	3
15	View of overall outcomes	J.KEALEY	4/3/2020	7/3/2020	3
16	Monitor and control plan	J.KEALEY	6/3/2020	11/3/2020	5

P4 Carry out small-scale research by applying qualitative and quantitative research methods appropriate for meeting project aims and objectives.

Quantitative research

Quantitative research is carried out within the plan of BMC Consulting, this will be carried out to give an understanding of the problem. To be able to work out

the problem quantitative data is carried out and researched. By carrying out research the project plan will be able to gather the quantitative data and information. The project manager of BMC consulting can observe the business which can help to achieve the successful result.

Qualitative research

Once quantitative research has been carried out the, qualitative research can then begin. The project manager will be asked questions to allow qualitative research. The two types are structured and unstructured.

1. What will be the benefits of implementing BMC Consulting to the world?

Project Manager : The improved procedure in BMC would help give an understanding on how technology does effect the health and safety of other

BMC Manager: The manager of bmc said that that the company will help many different organisations who may be having problems with health and safety in there company.

2. What are the probable benefits of BMC to others?

Project Manager: The business itself will be able to provide a number of new job opportunities in so many different businesses.

BMC Manager : The manager agreed with the project manager and said that many businesses right know don't know what the BMC is about but once they understand how bringing in new technologies our staff will be there to help.

3. Can social media help with your business?

Project Manager: It would definitely help in spreading the business services and what they can offer to businesses around the world.

BMC Manager: Social media will be able to provide good feedback to the business and will give good reviews for people to see.

4. Do you think the internet will have a massive impact on the business?

Project Manager: Internet will help in increase the efficiency of the workers and the business.

In conclusion, from the research it is clear to see that the internet will play a massive part in the business becoming successful. This is how BMC will be able to attract the customers to the business and how they overall project will become a success.